
Georgia Date:

User: vepps   Department of Transportation Page 1 of 11

Pay Period: 12/08/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0028

01/08/2016

Contract Location: Time Allowed:

I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

02/06/2013

02/28/2013

03/05/2013

09/28/2013

00/00/0000

00/00/0000

1341 Days

11/04/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 76.96

1032 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,767,624.71

$33,581,026.56

$16,791,626.38

52.68%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000931      $35,767,624.70 $33,581,026.56 $16,791,626.37 53.05% $651,454.76

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 11

Pay Period: 12/08/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0028

01/08/2016

Project Number: 0000931      I-75/SR 401 - INTERCHANGE RECONSTRUCTION

 

NHS00-0000-00(931)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $15,073,156.60 $14,551,992.80 $521,163.80

Non-Participating $3,768,289.34 $3,637,998.38 $130,290.96

Total Earnings $18,841,445.94 $18,189,991.18 $651,454.76

Stockpiled Materials $134,552.39 $134,552.39 $0.00

Gross Earnings $18,975,998.33 $18,324,543.57 $651,454.76

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $18,975,998.33 $18,324,543.57

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $651,454.76

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 11

Pay Period: 12/08/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0028

01/08/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .743

 656733.030 .019

NHS00-0000-00(931)

 

.762 $12,477.93 $500,430.57

0014 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  6.000 7.000

 8500.000 .000

 

 

7.000 $.00 $59,500.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .717

 4676251.720 .002

NHS00-0000-00(931)

 

.719 $9,352.50 $3,362,224.99

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  82,198.000 46,425.680

 16.990 114.840

 

 

46,540.520 $1,951.13 $790,723.43

0030 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  2,500.000 173.000

IFIED BITUM MATL & H LIME 127.910 .000

 

 

173.000 $.00 $22,128.43

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  17,212.000 7,098.800

L & H LIME 64.740 40.850

 

 

7,139.650 $2,644.63 $462,220.94

0055 413-1000     BITUM TACK COAT GL  19,482.000 9,457.000

 2.450 203.000

 

 

9,660.000 $497.35 $23,667.00

0063 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THKSY  21,428.000 17,158.536

 63.560 3,179.387

 

 

20,337.923 $202,081.84 $1,292,678.39

0118 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  74.000 2.500

 149.330 7.942

 

 

10.442 $1,185.98 $1,559.30



Georgia Date:

User: vepps   Department of Transportation Page 4 of 11

Pay Period: 12/08/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0028

01/08/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0139 621-3021     CONCRETE BARRIER, TYPE 21 LF  2,766.000 27.500

 56.410 26.500

 

 

54.000 $1,494.87 $3,046.14

0144 621-3022     CONCRETE BARRIER, TYPE 22 LF  3,668.000 60.000

 186.700 638.500

 

 

698.500 $119,207.95 $130,409.95

0159 621-4022     CONCRETE SIDE BARRIER, TYPE 2B LF  358.000 747.000

 424.600 .000

 

 

747.000 $.00 $317,176.20

0164 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  713.000 715.630

 559.600 .000

 

 

715.630 $.00 $400,466.55

0169 621-4080     CONCRETE SIDE BARRIER, TYPE 7R LF  350.000 181.000

 81.540 156.500

 

 

337.500 $12,761.01 $27,519.75

Category Amount: $363,655.19 $7,393,751.64

Category Number: 0020 DRAINAGE

0269 207-0203     FOUND BKFILL MATL, TP II CY  285.000 338.233

 30.000 .000

 

 

338.233 $.00 $10,146.99

0304 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  159.000 341.650

 25.820 .000

 

 

341.650 $.00 $8,821.40

0309 500-3101     CLASS A CONCRETE CY  388.000 401.702

 401.420 .000

 

 

401.702 $.00 $161,251.22



Georgia Date:

User: vepps   Department of Transportation Page 5 of 11

Pay Period: 12/08/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0028

01/08/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0319 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,010.000 3,182.400

 33.740 352.000

 

 

3,534.400 $11,876.48 $119,250.66

0344 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  134.000 160.000

 61.780 .000

 

 

160.000 $.00 $9,884.80

0349 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  126.000 128.000

 72.860 .000

 

 

128.000 $.00 $9,326.08

0354 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  13.000 14.000

 429.200 1.000

 

 

15.000 $429.20 $6,438.00

0379 577-1100     METAL DRAIN INLET - COMPLETE ASSEMBLY EA  14.000 6.000

 1086.750 1.000

 

 

7.000 $1,086.75 $7,607.25

0384 603-1018     STN PLAIN RIP RAP, 18 IN SY  444.000 500.652

 26.030 .000

 

 

500.652 $.00 $13,031.97

0389 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  234.000 3,497.111

 31.780 .000

 

 

3,497.111 $.00 $111,138.19

Category Amount: $13,392.43 $456,896.56

Category Number: 0030 SIGNING AND MARKING

0554 639-4004     STRAIN POLE, TP IV EA  16.000 18.000

 5270.000 .000

 

 

18.000 $.00 $94,860.00

Category Amount: $0.00 $94,860.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 11

Pay Period: 12/08/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0028

01/08/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 BRIDGE NO. 2 LT

0754 500-2100     CONCRETE BARRIER LF  236.000 245.000

 51.750 .000

 

 

245.000 $.00 $12,678.75

0784 511-1000     BAR REINF STEEL LB  48,565.000 50,450.000

 0.690 .000

 

 

50,450.000 $.00 $34,810.50

Category Amount: $0.00 $47,489.25

Category Number: 0150 WALL NO. 4

0939 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  3,431.000 3,559.000

 41.210 .000

4

 

3,559.000 $.00 $146,666.39

Category Amount: $0.00 $146,666.39

Category Number: 0140 WALL NO. 3

0992 627-1120     COPING B, WALL NO - LF  201.000 .000

 234.020 201.150

3

 

201.150 $47,073.12 $47,073.12

Category Amount: $47,073.12 $47,073.12

Category Number: 0120 WALL NO. 1

0999 627-1180     ADDITIONAL MSE BACKFILL CY  915.000 354.796

 28.600 393.855

 

 

748.651 $11,264.25 $21,411.42

Category Amount: $11,264.25 $21,411.42

Category Number: 0050 EROSION CONTROL - PERMANENT

1019 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 7,987.000

 0.950 .000

 

 

7,987.000 $.00 $7,587.65

Category Amount: $0.00 $7,587.65



Georgia Date:

User: vepps   Department of Transportation Page 7 of 11

Pay Period: 12/08/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0028

01/08/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL - TEMPORARY

1089 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  8.000 12.750

 699.590 .000

 

 

12.750 $.00 $8,919.77

1109 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  24,300.000 8,712.000

 0.100 .000

 

 

8,712.000 $.00 $871.20

1134 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  16.000 25.000

 918.770 .000

 

 

25.000 $.00 $22,969.25

1139 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  78.000 18.000

 1.000 2.000

 

 

20.000 $2.00 $20.00

1154 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 6.000

 100.000 .000

 

 

6.000 $.00 $600.00

1159 167-1500     WATER QUALITY INSPECTIONS MO  33.000 24.000

 100.000 1.000

 

 

25.000 $100.00 $2,500.00

1169 171-0030     TEMPORARY SILT FENCE, TYPE C LF  48,600.000 46,243.050

 2.650 28.000

 

 

46,271.050 $74.20 $122,618.28

1174 716-2000     EROSION CONTROL MATS, SLOPES SY  31,250.000 35,136.000

 0.750 .000

 

 

35,136.000 $.00 $26,352.00

Category Amount: $176.20 $184,850.50



Georgia Date:

User: vepps   Department of Transportation Page 8 of 11

Pay Period: 12/08/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0028

01/08/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0130 WALL NO. 2

1324 627-1180     ADDITIONAL MSE BACKFILL CY  1,005.000 354.796

 28.600 394.120

 

 

748.916 $11,271.83 $21,419.00

Category Amount: $11,271.83 $21,419.00

Category Number: 0160 WALL NO. 5

1329 627-1180     ADDITIONAL MSE BACKFILL CY  1,730.000 2,401.900

 28.600 .000

 

 

2,401.900 $.00 $68,694.34

Category Amount: $0.00 $68,694.34

Category Number: 0140 WALL NO. 3

1334 207-0203     FOUND BKFILL MATL, TP II CY  413.000 418.380

 31.440 .000

 

 

418.380 $.00 $13,153.87

Category Amount: $0.00 $13,153.87

Category Number: 0150 WALL NO. 4

1339 207-0203     FOUND BKFILL MATL, TP II CY  323.000 349.690

 31.440 .000

 

 

349.690 $.00 $10,994.25

Category Amount: $0.00 $10,994.25

Category Number: 0140 WALL NO. 3

1344 457-1010     GEOGRID REINFORCEMENT, TP B SY  826.000 831.374

 2.900 .000

 

 

831.374 $.00 $2,410.98

1369 603-7000     PLASTIC FILTER FABRIC SY  413.000 415.968

 2.240 .000

 

 

415.968 $.00 $931.77

Category Amount: $0.00 $3,342.75



Georgia Date:

User: vepps   Department of Transportation Page 9 of 11

Pay Period: 12/08/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0028

01/08/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0150 WALL NO. 4

1374 603-7000     PLASTIC FILTER FABRIC SY  484.000 524.500

 2.240 .000

 

 

524.500 $.00 $1,174.88

1379 457-1010     GEOGRID REINFORCEMENT, TP B SY  968.000 1,049.397

 2.900 .000

 

 

1,049.397 $.00 $3,043.25

Category Amount: $0.00 $4,218.13

Category Number: 0090 BRIDGE NO. 1 RT

1399 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .280

 208726.850 .700

1 RT

 

.980 $146,108.80 $204,552.31

Category Amount: $146,108.80 $204,552.31

Category Number: 0110 BRIDGE NO. 2 RT

1419 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  71.000 95.839

 21.670 .000

 

 

95.839 $.00 $2,076.83

Category Amount: $0.00 $2,076.83

Category Number: 0090 BRIDGE NO. 1 RT

1424 500-3101     CLASS A CONCRETE CY  53.000 53.400

 685.040 .000

 

 

53.400 $.00 $36,581.14

Category Amount: $0.00 $36,581.14

Category Number: 0100 BRIDGE NO. 2 LT

1429 500-3002     CLASS AA CONCRETE CY  210.000 217.796

 634.570 .000

 

 

217.796 $.00 $138,206.81

Category Amount: $0.00 $138,206.81



Georgia Date:

User: vepps   Department of Transportation Page 10 of 11

Pay Period: 12/08/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0028

01/08/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE NO. 2 RT

1434 500-3002     CLASS AA CONCRETE CY  103.000 108.400

 634.570 .000

 

 

108.400 $.00 $68,787.39

1454 511-1000     BAR REINF STEEL LB  20,164.000 22,306.000

 0.690 .000

 

 

22,306.000 $.00 $15,391.14

Category Amount: $0.00 $84,178.53

Category Number: 0090 BRIDGE NO. 1 RT

1459 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .280

 35623.780 .720

1 RT

 

1.000 $25,649.12 $35,623.78

1469 514-1000     EPOXY COATED SUPERSTR REINF STEEL, BR NO -LS  1.000 .000

 32863.820 1.000

1 RT

 

1.000 $32,863.82 $32,863.82

1479 520-1104     PILING IN PLACE, STEEL H, HP 10 X 42 LF  200.000 212.350

 37.120 .000

 

 

212.350 $.00 $7,882.43

Category Amount: $58,512.94 $76,370.03

Category Number: 0190 TEMPORARY ASPH PAY ITEMS

1901 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 999.860

 70.210 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

999.860 $.00 $70,200.17

1902 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 6,648.510

TL & H LIME 57.110 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

6,648.510 $.00 $379,696.41

1903 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 1,980.350

L & H LIME 63.990 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

1,980.350 $.00 $126,722.60



Georgia Date:

User: vepps   Department of Transportation Page 11 of 11

Pay Period: 12/08/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0028

01/08/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0190 TEMPORARY ASPH PAY ITEMS

1904 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  .000 1,459.770

R-MODIFIED BITUM MATL & H LIME 85.280 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

1,459.770 $.00 $124,489.19

Category Amount: $0.00 $701,108.37

Project Total Amount: $651,454.76 $18,841,445.94


